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Project Background

• Introduced in the CIP in 2000

• Improvements planned between Lee 
Avenue and Wellington Road

• Includes water and sewer line 
replacement and undergrounding of 
electric lines

• Key component is road diet – reducing 
from 4 lanes to 2 lanes



Project Background

• VHB, a transportation engineering firm, conducted a 
traffic study that concluded the road diet will work in 
this corridor

• The main author of the report is a former Manassas 
resident and Osbourn HS graduate very familiar with 
the City

• VHB’s analysis has been confirmed by two additional 
engineering firms -- Volkert, the project design firm and 
by Sabra, the firm that completed both the City’s 
Transportation Master Plan and Traffic Signal 
Optimization



Public Input

• To date, four public input meetings have 
been conducted:

– June 29, 2016 at GTS Community Center

– November 9, 2017 at GTS Community Center

– June 19, 2019 at GTS Community Center

– August 29, 2019 at GTS Community Center



Public Input Meeting



Integration of Feedback
• Additional crosswalks to include rapid flashing 

beacons and pedestrian refuge islands for safer 
pedestrian crossings throughout the corridor

• Roundabout at Grant/Byrd/Bartow to facilitate 
continuous traffic flow and allow for easier      
U-turns

• Dedicated OmniRide bus pull offs

• Keeping existing on-street parking

• Converted shared-use path to asphalt









Current Status
• Water, sewer, and electric utility 

improvements between Prince William 
Street and the shopping center are 
moving forward in conjunction with the  
new Public Safety Facility

• Public Safety Facility construction should 
begin in October 2020

• Additional required utility improvements 
are planned to be constructed in 
conjunction with the road improvements



Current Status
• 60% Design Plans have been reviewed 

and the next review set will be at 90% 
completion

• Right-of-way and easement acquisition 
should begin in order to keep project 
moving forward.

• Additional public meetings, if needed, can 
be held following the Governor’s 
pandemic guidelines



Questions?


